

Boku Website Schedule

Development link delivery	7/7/2011
Hub QA incorporated delivery	7/11/2011 (morning)
QA Revisions from Boku due	7/12/2011
Final Delivery to Boku	7/15/2011 (noon)
Any Additional QA notes from Boku due	7/15/2011 (end of day)
Additional Final Delivery (if necessary)	7/18/2011